

NOTICE OF AMENDMENTS TO CONTRACTS

IN TERMS OF THE MUNICIPAL FINANCE MANAGEMENT ACT SECTION 116(3) (A) AND (B) NOTICE IS HEREBY GIVEN FOR THE PROPOSED AMENDMENT OF THE CONTRACTS LISTED BELOW:

NO	CONTRACT NUMBER	PROJECT NAME	ORIGINAL CONTRACT SCOPE	PROPOSED AMENDED SCOPE	REASON FOR CHANGE IN SCOPE
1	Contract 1H-1009 Awarded on: 26 August 2010 Awarded to: Stedone Civils (Pty) Ltd	Amaoti Cuba Housing Project – Ward 53	The original scope included the provision of engineering services comprising of asphalted roads, waterborne sewer reticulation, water and storm-water reticulation, platforms and raft foundations. Original Contact Value = R24 005 729.83 (incl.VAT & contingencies).	The amended scope includes the construction of 220 new top structures, completion of 25 existing top structures, and provision of temporary ablation facilities. Amended Contract Value = R46 558 807.64 (incl.VAT & contingencies).	There was a significant time lapse between planning and implementation hence conditions on site changed due to the unforeseen influx of people. In order to address these changes, it has become necessary to change the scope of the contract.
2	Contract 4V-5669 Awarded on: 17 March 2011 Awarded to: Stedone Civils (Pty) Ltd	eTafuleni Phase 1 Housing Project- Ward 56 and 53	The original scope included the provision of engineering services comprising of asphalted roads, waterborne sewer reticulation, water and storm-water reticulation, platforms for houses and raft foundations for approximately 2150 sites. Original Contact Value = R169 220 716.62 (incl.VAT & contingencies).	The proposed amended scope will include construction of 252 top structures, construction of earthworks for eTafuleni/Angola Bus Routes and construction of 100 transit facilities. Amended Contract Value = R169 220 716.62 (incl.VAT & contingencies). No increase in contract value.	There was a significant time lapse between planning and implementation hence conditions on site changed due to the unforeseen influx of people and undiscovered graves. In order to address these changes, it has become necessary to change the scope of the contract.
3	Contract 4V-5402 Awarded on: 07 April 2011 Awarded to: Stedone Civils (Pty) Ltd	Ntuzuma Phase 2 and 3 Housing Project – Ward 43	The original scope included the provision of engineering services comprising of asphalted roads, waterborne sewer reticulation, water and storm-water reticulation, platforms for houses and raft foundations for approximately 1930 sites as well as provision of transit facilities. Original Contact Value = R122 368 476.64 (incl.VAT & contingencies).	The proposed amended scope will reduce the construction of engineering services to 800 sites and include the construction of 560 top structures. Amended Contract Value = R122 368 476.64 (incl.VAT & contingencies) – No increase in contract value.	There was a significant time lapse between planning and implementation hence conditions on site changed due to the unforeseen influx of people. In order to address these changes, it has become necessary to change the scope of the contract.

**The affected parties must submit representation not later than 15 January 2012 addressed to the:
City Manager, 6th Floor, City Engineers Building, 166 K.E. Masinga Road, Durban, 4001
For enquiries: Mr L Misra Tel: 031 311 6049, Email: misralashen@durban.gov.za**